

STATUS OF PROJECTS
Geography Division

2 January 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Project
60.1527	MR-53	17 April 57	January 58	Text (10 Oct) and maps in Reproduction
60.1600	MR-54	31 Oct 57	I 1958 *	Maps and Charts initiated: 26376-8, 26321, 26311-5.

* Roman numeral refers to quarter of calendar year.

S-E-C-R-E-T

Project No.	Project Title	25X1A9a Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia, Suiyuan, Chahar Shensi CIA/RR-G	[REDACTED]	[REDACTED] (27 Oct 53)	Dec 53	Open 25X1A	Delayed
61.1212	Geog. of Sinkiang CIA/RR-G 25X1A	[REDACTED]	[REDACTED] (27 Oct 53)	Dec 53	I 1958	In progress.
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	[REDACTED] (27 Oct 54)	4 Oct 54	Open 25X1A	Delayed.
61.1345 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357 25X1C	[REDACTED] CIA/RR-GR	[REDACTED]	[REDACTED]	24 Jul 55	1 March 58 1958	In progress.
61.1380	Reg. Anal. NE Thailand CIA/RR-G 25X1A9a	[REDACTED]	Self-initiated	19 Oct 55	I 1958	To be ready for Editing in January.
61.1414 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFCIN 25X1A	14 Mar 56	Open	ADTIC research. Delayed. 25X1C
61.1448 thru 61.1459	[REDACTED] Studies CIA/RR-GR 25X1A	[REDACTED]	[REDACTED] (24 June 55)	24 Jul 55	Open 25X1C	[REDACTED]
61.1462 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFCIN	23 Jul 56	Open	ADTIC research. In abeyance.

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1516	[REDACTED] Ch.I, Sec.19	25X6	25X1A	25 Feb 57		Contribution due GG/C 15 May 58.
61.1537	[REDACTED]			31 May 57	Feb 58	
61.1557 25X1C	E and E [REDACTED] CIA/RR-GR-159		25X1A	Reactivated Oct 57	I 1958	Text ready for typing. Maps 26318 and 20.
60.1567	NIS 102 SW Pac.Is. Ch. IX			15 Jul 57		Contribution due GG/C June 1958. [REDACTED] prepared.) 25X1A9a
60.1570	NIS 101 W.Pac.Is. Ch.IX	25X1A		15 Jul 57		Contribution due GG/C October 1958.
61.1609	[REDACTED]			4 Dec 57	Feb 58	
61.1611	[REDACTED]			16 Dec 57	Jan 58	25X1A
61.1612	[REDACTED]			26 Dec 57	Mar 58	
61.1613	[REDACTED]			26 Dec 57	Apr 58	

Near East-Africa Branch
2 January 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1374	North Afghanistan CIA/RR-G	[REDACTED]	Self-initiated	7 Oct 55	I 1958	Text to Editing 11 December. Maps: 10944 (2d rev.) for D/GL to be used for this study -- now in compilation check; plus two existing maps.
		25X1A				
62.1391	E and E CIA/RR-GR	[REDACTED]	AFCIN	12 Dec 55	Open	ADTIC research. Research has begun.
	25X1C		25X1A			
62.1409	E and E CIA/RR-GR	[REDACTED]	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
	25X1C		25X1A9a			
62.1444	E and E CIA/RR-GR	[REDACTED]	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
	25X1C					
60.1483	NIS 34 Afghanistan Ch. IX			22 Oct 56		Contribution due GG/C April 58.
		25X1A9a				
62.1490	E and E CIA/RR-GR	[REDACTED]	AFCIN	7 Dec 56	I 1958	Text to Reproduction 20 Dec. Maps: 26370 (color separation) to Reproduction 30 December; 26379 to go to Reproduction 15 January; 26380 to go to Reproduction 7 Jan.
	25X1C					
60.1515	NIS 29 Jordan Ch. I, Sec. 19			25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.

Near East-Africa Branch
2 January 1958

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1560				15 Jul 57	Jan 58	
62.1561				15 Jul 57	March 58	
62.1562				15 Jul 57	March 58	
62.1563				15 Jul 57	Jan 58	Will be delivered early January.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX			15 Jul 57		Contribution due GG/C April 58.
60.1571	NIS 30 ^M Iraq Ch. IX			15 Jul 57		Contribution due GG/C November 58.
62.1606 25X1A2g		GG/N Staff CIA/RR-GR-92 Revised	AFCIN	22 Nov 57	15 Jan 58	Typing of text to start 2 Jan. Will make minor changes in Map 25458, which is to be ready for Reproduction 6 January.
25X1C10b						
62.1607	Soviet Penetration of the M.E. CIA/RR-QM-5	GG/N Staff	Self-initiated	29 Nov 57	Open	Delayed.

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	[REDACTED]	(Nov 53)	Nov 53	Open	Map 13852 (color separation) completed. However, [REDACTED] says this map will not meet requirements of [REDACTED].
63.1316	City Plan Bucharest G/S	[REDACTED]	(20 Dec 56)	Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GC is in abeyance.
63.1322	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFCIN	23 May 55	Open	Work not started.
63.1340	Urban Area Study, Korce, Albania CIA/RR-GR-164	[REDACTED]	(18 Apr 55)	12 May 55	Jan 58	Text to Reproduction. Map 26022 -- drafting completed.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	[REDACTED]	(18 Apr 55)	12 May 55	Open	Delayed
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	[REDACTED]	(18 Apr 55)	12 May 55	II 1958	Map has been printed. GG/E to prepare text.
65.1346	E and E [REDACTED] CIA/RR-GR-162	[REDACTED]	AFCIN	23 May 55	Jan 58	Text to Reproduction 22 Oct. Maps in Reproduction: 26276, 13432 (1st rev), 25928, and 25987.
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated	20 Jul 55		Draft of main portion of memo on areas of US activity in Antarctica completed; to be shown soon to Ambassador Daniels, the requester, and members of OCB Working Group.

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
65.1433 25X1C	E and E CIA/RR-GR	[REDACTED]	AFCIN	16 May 56	Open	Rough draft of section on terrain completed some time ago, but further work delayed by higher priority jobs.
60.1439	[REDACTED]		25X1A2g			
60.1484 25X6	[REDACTED]			22 Oct 56		Contribution due GG/C Jan 58. (3/4 complete).
60.1513	NIS 17 Italy Ch.I, Sec.19		25X1A9a	25 Feb 57		Contribution due GG/C Jan 58.
63.1524 25X1C	E and E CIA/RR-GR	[REDACTED]	AFCIN	5 Apr 57	Open	Research continued.
63.1533	[REDACTED]			8 May 57	Feb 58	In progress.
60.1564	NIS 25C Cyprus Ch.IX			15 Jul 57		Contribution due GG/C May 58.
60.1566	NIS 2 Ireland Ch.IX			15 Jul 57		Contribution due GG/C May 58.
60.1569	[REDACTED] Ch.IX	25X6 25X1C		15 Jul 57		Contribution due GG/C September 58.
63.1572	[REDACTED] CIA/RR-GR		ONI	19 Jul 57	Apr 58	

25X1C

Europe - January 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1573	[REDACTED]		ONI	19 Jul 57	May 58	
	CIA/RR-GR		25X1A			
63.1574	[REDACTED]			10 Jul 57	Mar 58	
63.1575	[REDACTED]			19 Jul 57	Feb 58	In progress.
63.1576	[REDACTED]			19 Jul 57	Feb 58	In progress.
63.1585	Postwar Poland's W.Terr. CIA/RR-G-19	[REDACTED]	Self-initiated 25X1A9a	27 Sep 57	I 1958	Text to Ch/G and AD/RR 9 Dec. Maps 26295-6 completed in D/GC.
63.1603	Trondheim Project CIA/RR-GM	[REDACTED]	Self-initiated 25X1A	5 Nov 57	Jan 58	Completed in draft form.

USSR - 2 January 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022 25X1C	[REDACTED] Program	GG/S Staff 25X1A9a	St/I/RR	Reactivated		Requirements submitted in December for revision of the [REDACTED] 25X1C
64.1158 25X1C	E and E [REDACTED] CIA/RR-GR-163	[REDACTED] 25X1A9a	AFCIN	Jul 53 Revised 23 May 55	Jan 58	Text to Reproduction 18 Nov. [REDACTED] Maps OK. 25X1C
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	[REDACTED] 25X1A9a	S/TR/RR [REDACTED]	16 Apr 56	Feb 58	Map 25888 (3 sheets) approx. half through compilation. Work on text continued.
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR-155	[REDACTED] 25X1A9a	Self- initiated	28 May 56	Jan 58	Final run of listing from Machine Records has been checked and is ready for Reproduction. The Atlas is ready. (Revision of GR-63).
64.1486	Novaya Zemlya CIA/RR-G-18	[REDACTED] 25X1A9a	Self- initiated	20 Nov 56	I 1958	Report, which has been reworked and sections brought up to date re-coordinated with OSI, will be ready for Reproduction in January. Maps 25881-2, 25993, 26170 in final check.
64.1487	Noril'sk Urban Study CIA/RR-G	[REDACTED] 25X1A	Self- initiated	10 Dec 56	I 1958	First draft of text reviewed in Branch and final change being made. Drafting of Map 26105 nearly complete in D/RR.
64.1529	Corn cultiv. in USSR CIA/RR-GR	[REDACTED] 25X1A	M/Ag/RR	25 Apr 57	Feb 58	Research and writing in progress.
64.1540	Coverage of USSR by Trips G/I	[REDACTED]	OCR	3 Jun 57	Open	Arrangements were made to contact appropriate people in OO and OCR to obtain necessary data.

USSR - 2 January 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1541				3 Jun 57	Jan 58	In progress.
64.1542				3 Jun 57	Jan 58	Writing is completed and ready for Editing. Maps due 14 Jan.
64.1543				3 Jun 57	Feb 58	In progress.
						25X1A
64.1544				3 Jun 57	Open	
						25X1A
64.1545				3 Jun 57	Open	
						25X1A
64.1546				3 Jun 57	Open	
						25X1A
64.1547				3 Jun 57	Open	
						25X1A
64.1548				3 Jun 57	Feb 58	In progress.
64.1549				3 Jun 57	Open	
						25X1A

USSR - 2 January 1958



25X1A						
Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1550	[REDACTED]	[REDACTED]	[REDACTED]	3 Jun 57	Feb 58 25X1A	In progress. Writing three fourths completed.
64.1552				3 Jun 57	Open 25X1A	
64.1553				3 Jun 57	Open	
64.1554				3 Jun 57	Open 25X1A	
64.1555				3 Jun 57	Open 25X1A	
64.1578	Soviet Arctic	[REDACTED]	Self-initiated	12 Aug 57	Continuing 25X1A	

25X1A

NIS Coordination Staff - 2 January 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1480	NIS 15 Switzerland	[REDACTED] 25X1A	22 Oct 56	May 57	Dec 57	All contributions received. Will go to OBI in February.
60.1481 25X6	[REDACTED] 25X1A	[REDACTED] 25X1A	22 Oct 56	July 57	Jan 58	All contributions received. Will go to OBI in February.
60.1482	NIS 77 Panama	[REDACTED] 25X1A	22 Oct 56	Sept 57	Mar 58	All contributions received except HO-Oceanography text.
60.1483	NIS 34 Afghanistan	[REDACTED] 25X1A	22 Oct 56	Nov 57	Apr 58	All contributions received except CIA text and ACIC graphics.
60.1484 25X6	[REDACTED]	[REDACTED]	22 Oct 56	Jan 58	June 58	Contributions received: SCIA.
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	
60.1566	NIS 2 Ireland		15 July 57	May 58	Nov 58	

NIS Coordination Staff - 2 January 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1567	NIS 102 SW Pac. Is.		15 Jul 57	Jun 58	Jan 59	
60.1568	 25X6		15 Jul 57	Aug 58	Feb 59	
60.1569	 25X6		15 Jul 57	Sept 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 ^M Iraq		15 Jul 57	Nov 58	Jun 59	

25X1A9a

NIS Coordination Staff - 2 January 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1512	NIS 6 Luxembourg	[REDACTED]	25 Feb 57	16 Dec 57	Jan 58	All contributions rec. except AHS and MGB.
60.1513	IS 17 Italy	[REDACTED]	25 Feb 57	15 Jan 58	Feb 58	Contributions rec.: AWS and SCIA.
60.1514	NIS 48 Morocco	25X1A	25 Feb 57	14 Feb 58	Mar 58	Contributions received: CIA.
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	
60.1516	[REDACTED]	25X6	25 Feb 57	15 May 58	Jun 58	

Soviet Mapping Intelligence Staff
2 January 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	[REDACTED] 25X1A5a1 Contract					ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel. Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-GR 25X1A9a		Self-initiated	Oct 53		Air Force and DD/P have expressed considerable interest in the completion of this. Delayed.
69.1279	Satellite Geodetic Activity since Sofia Conf.	[REDACTED]	Self-initiated	Nov 54		Delayed.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55 25X1A9a	Open	Consultant is reviewing.
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated 25X1A	Jul 55		Continuing
60.1362	Intel. Research IGY	[REDACTED] 25X1A	Self-initiated	Jul 55		Continuing to 1959
69.1415	Contrib. geodesy, cartog., gravimetry	[REDACTED] Consuls	GMIC via [REDACTED]	Mar 56 25X1A		Continuing
69.1577	Accuracy of target positioning inside USSR - G/E	[REDACTED]	Navy 25X1A9a	5 Aug 57	Jan 1958	Staff Chief is reviewing draft.
69.1604	Revision of CIA/RR-GR-166	[REDACTED]		25X1A9a		Probable US/USSR Geodetic Accuracies Bet. ICBM Launch Sites and Targets.

Soviet Mapping Intelligence Staff
(Western Hemisphere Branch)
2 January 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
66.1186	Survey, No. Am. Arctic/Subarctic Research	[REDACTED]	Self-initiated 25X1A9a	Sep 53	Open	
66.1257	International Boundaries, Lt. Am. CIA/RR-G	[REDACTED] 25X1A9a	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	I 1958	Map 25936. Text almost ready for typing.
66.1314	Clarification, Lt. Am. Boundary Problems.	[REDACTED]	AMS 25X1A9a	10 Feb 55	Continuing	
60.1568	[REDACTED] Ch. IX	25X6		15 Jul 57		Contribution due GG/C August 58.

Thomas - 2 January 1958

Project No.	Project Title	Analyst Analyst	Requester Requester	Date Initiated	Date to be Issued	Status of Work
60.1595	Civil Div. of USSR and Asia G/E	[REDACTED] 25X1A9a	Pearcy, State	18 Oct 57	I 58	To Editing 30 Dec.
60.1596	Ditto Africa G/E				I 58	31 Dec. Ready for Division Chief review.
60.1597	Ditto Europe G/E				ASAP	In progress.
60.1598	Ditto Oceania G/E				ASAP	
60.1599	Ditto W. Hemisphere G/E				ASAP	

2/66